

# **ENGINEERING CHANGE NOTICE** **DART AEROSPACE LTD**

Date: 10.04.13	Job No.: RD0315APR	ADR Yes/No: N	ADR Date: N/A	ECN #: 10- 551
Product No.: D212-725		Created By: RF	Approved By: <del>RF</del>	
Product Name: Eagle Single Parts		Checked By: <del>RF</del>	General Manager Approval: N/A	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/JLM	h 10.04.16
Production Document Control	N		
Purchasing Coord.	N		
Production Engineering Coord.	Y	EC/DD	10.04.16

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	Y		
Marketing	N		
Customer Order Processing	N		

**Reason for Change:** Release Eagle Single Parts

**Documents Affected:**  
D4065 Rev. A  
D4066 Rev. A  
D4083 Rev. A

**PARTS MUST COMPLY** ☒ **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	N			
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	Y	KJ		10.04.16 <del>RF</del>
11	Update Blue/Pink/DSI Folder and Electronic Files	N			
12	Update Controlled PDF Files	Y	KJ		10.04.15 <del>RF</del>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ		10.04.16 <del>RF</del>
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Update Document Control Database / Laminated Dwgs	N			
21	Update Grey Project / Electronic Binder PDF Files	N			
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	RF/KJ		10.04.16 <del>RF</del>
23					
24					

**Description / Action:**  
Create/update estimate per above drawings.  
To be added to Eagle Single Certification package after FAA approval.

ECN Verified & Complete: MP Date: 10/4/19